
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Whittier Boulevard Revitalization Project in the unincorporated community of 
East Los Angeles. 

SUBJECT

June 19, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
WHITTIER BOULEVARD REVITALIZATION PROJECT

IN THE UNINCORPORATED COMMUNITY OF EAST LOS ANGELES
(SUPERVISORIAL DISTRICT 1)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work for construction of streetscape improvements, with an 
increase in the contract amount of $311,500, will have no significant effect on the environment and 
approve the change and increased amount for Project ID No. RDC0015166 – Whittier Boulevard 
Revitalization Project, related to removal and replacement bus shelters, in the unincorporated 
community of East Los Angeles, performed by Bitech Construction Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for the 
change in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the change, estimated cost, 
and the necessary time extension are listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval is a 
change in work in excess of the Director's delegated limit, which is required to complete the project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0015166, with an increase in the contract amount of $311,500, is available in the 
First District's Proposition A Local Return Transit Program and included in the Fiscal Year 2011-12 
Transit Enterprise Fund Budget. 

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on 
March 31, 2011, to an apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

The Honorable Board of Supervisors
6/19/2012
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Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:lg

The Honorable Board of Supervisors
6/19/2012
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CHANGE IN WORK (APPROVE) 
June 19, 2012 
 
 
 
PROJECT ID NO. RDC0015166 – Whittier Boulevard Revitalization Project (in the 
unincorporated community of East Los Angeles), Supervisorial District 1, 
Contractor: Bitech Construction Company, Inc. 
 
Project Description: 
  
Construction of streetscape improvements. 
 
Change in Work: 

 
Removal and replacement of bus shelters  $311,500.00 
 
Description of Change: 
 
In order to meet the intent of the project and complete the necessary streetscape 
improvements, it is necessary to remove 11 bus shelters installed on Whittier Boulevard 
between Burger Avenue and Atlantic Boulevard and replace with a revised model to 
provide greater pedestrian accessibility and better visibility to the adjacent storefronts.  
 
The cost of this change will be negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
Twenty working days will be required because of this change.  
 
Financial Information: 
 
Funding for this change in work is available in the First Districts' Proposition A Local 
Return Transit Program and included in the Fiscal Year 2011-12 Transit Enterprise 
Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount  $2,150,367.00 
 Changes previously authorized  
    by your board  371,745.00 
 Changes in work previously authorized 
 under delegated authority  6,800.00 
 Change in work to be approved    311,500 .00 

 
 Revised contract amount $2,840,412.00 
 
 Percent total change to original contract amount 32% 
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